

## Political Observer Schedule of Events for Computer Operations Presidential Primary Election – June 7, 2016

The following is a schedule of events for computer operations. The times for some events are subject to change, as noted. The dates listed for Official Canvass processing may change.

DATE	TIME	EVENT	LOCATION*
(Estimated Times)			
<b>Thursday (5/5)</b> to <b>Friday (5/20)</b>	8:00 a.m. to 4:30 p.m.	<b><u>InkaVote Plus System</u></b> <b><u>Programming</u></b> (Daily as Needed)	<b>EOC</b>
<b>Tuesday (5/24)</b>	10:00 a.m. to 11:30 a.m.	<b><u>Pre-Tabulation</u></b> <b><u>MTS Hash Test</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Tuesday (5/24)</b>	11:30 a.m. to 12:00 p.m.	<b><u>MTS L&amp;A Test</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Thursday (5/26)</b>	11:00 a.m. to 11:30 a.m.	<b><u>InkaVote Plus L&amp;A Test</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Saturday (6/4)</b>		<b><u>Election Simulation</u></b>	<b>3<sup>rd</sup> Floor – MTS</b>
	9:30 a.m. to 11:00 a.m.	Personnel Check-in  Personnel Release	
<b>Thursday (6/2)</b> to <b>Tuesday (6/7)</b>	10:30 a.m. 1:00 p.m. 1:10 p.m. 3:05 p.m. 3:00 p.m.	<b><u>VBM Ballot Processing</u></b> (Daily as needed) Begin VBM L&A – Run 1 Personnel Check-in Begin VBM Ballot Conversion Begin VBM POLA End VBM Ballot Conversion	<b>3<sup>rd</sup> Floor–MTS</b>

\* MTS is located at 12400 E. Imperial Highway, Norwalk  
EOC is located at 12680 Corral Place, Santa Fe Springs

# Political Observer Schedule of Events for Computer Operations Presidential Primary Election – June 7, 2016

DATE	TIME	EVENT	LOCATION*
<b>Tuesday (6/7)</b>		<b><u>Election Day Processing</u></b>	<b>3<sup>rd</sup> Floor–MTS</b>
	(Estimated Times)		
	<b>Vote-By-Mail Ballots</b>		
	10:30 a.m.	Begin VBM L&A on 2 systems (Sys 1 & 2) – Run 1	
	1:10 p.m.	Begin VBM Ballot Processing to Disk	
	3:00 p.m.	End VBM Ballot Processing	
	3:05 p.m.	Begin VBM POLA	
	3:30 p.m.	Conduct Interfiling process for VBM ballots	
	<b>Early Pickup Vote-At-Poll Ballots</b>		
	2:00 p.m.	Begin L&A for Early Pick-up VAP Ballots on 2 systems (Sys 3 & 4) - Run 1	
	3:15 p.m.	Begin Early Pick-up Ballot Processing to Disk	
	5:00 p.m.	End Early Pick-up Ballot Processing	
	5:10 p.m.	Begin Regular POLA for Early Pickup	
	<b>Regular Vote-At-Poll Ballots</b>		
	2:15 p.m.	Begin Regular L&A on 14 systems (Sys 5 – 18) – Run 2	
	5:30 p.m.	Begin Regular L&A on 1 system (Sys 3) – Run 2 to be used to transmit ballot images after 8:00 p.m.	
	<b>Long Beach Vote-At-Poll Ballots</b>		
	3:45 p.m.	Begin Regular L&A on 2 systems – (Sys 1 & 2) - Run 2	
<b>Tuesday (6/7)</b>		<b><u>Election Night Processing</u></b>	<b>3<sup>rd</sup> Floor–MTS</b>
	7:30 p.m.	Personnel Check-in	
	8:00 p.m.	Process VBM ballot images into MTS	
	8:10 p.m.	Generate Press Bulletin with VBM totals	
	8:15 p.m.	Process Early Pick-up ballot images in MTS	
	8:25 p.m.	Generate Press Bulletin with VBM & Early Pick-up Totals	
	8:30 p.m.	Complete Run 1 processing. (POLA MTS servers, exit Tally program on servers, export cumulative precinct file to ECBMS).	
	8:40 p.m.	Begin Run 2 L&A on MTS Servers	
	8:45 p.m.	Transmit Run 2 L&A from MTS Workstations	
	8:50 p.m.	Balance Run 2 cumulative L&A	
	9:00 p.m.	Begin Vote-at-Poll Ballot Processing	

\* MTS is located at 12400 E. Imperial Highway, Norwalk  
EOC is located at 12680 Corral Place, Santa Fe Springs

**Political Observer Schedule of Events for Computer Operations  
Presidential Primary Election – June 7, 2016**

<b>DATE</b>	<b>TIME</b>	<b>EVENT</b>	<b>LOCATION*</b>
<b>Wednesday (6/8)</b>		<b><u>Post-Tally Election Processing</u></b>	<b>3<sup>rd</sup> Floor-MTS</b>
	(Estimated Times)		
	2:00 a.m.	Complete Vote-at-Poll Ballot Processing	
	2:10 a.m.	Begin POLA for all Vote-at-Poll systems	
	3:00 a.m.	Seal Ballot Storage Cabinets	
	3:10 a.m.	End of Election Personnel Release	
		<b><u>Official Canvass</u></b>	
<b>Friday (6/10)</b>	10:30 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	1:00 p.m.	Run 2 (VBM Ballots only)	
<b>Tuesday (6/14)</b>	10:30 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	1:00 p.m.	Run 3	
<b>Friday (6/17)</b>	10:30 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	1:00 p.m.	Run 4	
<b>Tuesday (6/21)</b>	10:30 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	1:00 p.m.	Run 5	
<b>Friday (6/24)</b>	10:30 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	1:00 p.m.	Run 6	
<b>Monday (6/27)</b>	10:30 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	1:00 p.m.	Run 7 (if needed)	
<b>Wednesday (6/29)</b>	10:30 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	1:00 p.m.	Run 8 (if needed)	
<b>Friday (7/1)</b>	9:00 a.m.	Begin L&A	<b>3<sup>rd</sup> Floor-MTS</b>
	10:00 a.m.	Run 9 (if needed)	
<b>Friday (7/1)</b> (or following last update)	3:00 p.m.	<b><u>Post-Tabulation MTS Hash Test</u></b>	<b>3<sup>rd</sup> Floor-MTS</b>