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WEEKLY STATUS REPORT #2:  NOVEMBER 7, 2006 GENERAL ELECTION 
 
Sample Ballots / Website Enhancement 
 
Today, four weeks prior to the November 7 election, 2 million sample ballot 
booklets have already been placed in the mail stream.  Completion of sample 
ballot mailing is expected by the end of next week (to those individuals who were 
registered by 46 days prior to the election.  Several supplemental sample ballot 
mailings will subsequently occur until 10 days prior to election day for individuals 
who register or re-register up until or on the October 23, 2006 deadline).   
 
Significant improvements have been implemented since the June election to 
insure timely delivery of sample ballots throughout the County.  Together with our 
printing vendor, we recently completed development of a sophisticated online, 
real time computer program to track the 3.8 million sample ballots that will be 
mailed to each registered voter in advance of the November 7, 2006 election.   
 
While tracking of sample ballots from the time of authorization of print proofs, 
through printing and placement into the mail stream are crucial components, we 
are also implementing new processes to survey when sample ballots actually 
arrive.  In addition to random phone calls to a number of voters following mailing, 
we have identified and secured agreement of 45 staff of our Department who 
reside in neighborhoods throughout Los Angeles County to report what date 
each received his/her sample ballot in the mail for this election.   
 
Also, we have enhanced the sample ballot look-up feature on our website found 
at www.lavote.net.  In prior years, this website has contained sample ballot voting 
pages listing candidates and contests specific to each voter’s geographical 
area/jurisdictional boundary lines.  However, technical constraints prevented 
inclusion of the voluminous additional information contained in the sample ballot 
booklet, such as candidate statements, arguments and rebuttals regarding ballot 
propositions, etc.  For the first time, our website will now offer voters the option to 
view this material as well.   
 

http://www.lavote.net/


Polling Places and Pollworkers 
 
As of today, more than 92% of needed pollworkers have been recruited to serve 
at the 5,028 voting precincts.  Pollworker training - 490 separate classes over a 
five week period - are ongoing.  Feedback indicates that pollworkers are 
responding positively to the new InkaVote Plus voting equipment. 
 
Absentee Ballot Mailings 
 
Absentee ballots have been mailed to over 380,000 voters. The deadline to apply 
for an absentee ballot is October 31.  Please note that news reports from 
neighboring counties stating that voters need to use more than one stamp to 
return voted ballots do NOT apply in Los Angeles County.  Our single-card paper 
InkaVote ballot requires only one first class postage stamp to reach our office. 
 
Please call me if you have any questions regarding this report or any other 
election preparation activity. 
 
Attachments 
 
c:  CAO 
 County Counsel 
 



NOVEMBER 7, 2006 GUBERNATORIAL GENERAL ELECTION 
STATUS OF EVENTS PERFORMED 

WEEK ENDING OCTOBER 6, 2006 
 

 
       SCHEDULED  ACTUAL 
EVENT      COMPLETION  COMPLETION

  
2. Recruit and Appoint Precinct Officers  11/06/2006 
 

This election involves 5,028 precincts requiring the recruitment of approximately 
27,000 pollworkers.  This event is proceeding as scheduled. 

 
3. Updated Registration Records   10/23/2006   
 

The October 6, 2006 update of Los Angeles County’s registration records total 
3,896,503 registered voters.  The voter registration deadline is October 23. This event 
is proceeding as scheduled. 

 
4. Testing of Election Night Data Processing 11/06/2006 

Hardware and Programs 
 
Testing of election night tally programs is in progress.  This event is proceeding as 
scheduled. 

 
5. Mail Sample Ballots     10/28/2006   
 

The initial sample ballot mailing to over 3.8 million registered voters began on 
September 28, 2006 and continues through October 28, 2006.  Supplemental sample 
ballot mailing (to persons registering or re-registering to vote up until the October 23 
deadline) will occur throughout October.  

 
6. Election Supplies and Vote Recorders  10/25/2006    
 Assembled 
 

Vote Recorder packaging will begin on October 16, 2006.  Supply Box processing will 
begin on October 25, 2006.   

 
7. Election Supplies and Equipment   10/29/2006 

Picked-Up by Inspectors      
  

Booths and supplies are scheduled for pick-up on October 28 – 29, 2006. 



 
LOS ANGELES COUNTY DEPARTMENT OF REGISTRAR-RECORDER/COUNTY CLERK 

 MILESTONE STATUS REPORT OF KEY EVENTS 
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                                             WEEK ENDING  
                                                                                                      ▼                           

 
EVENT 

 
09/08 

 
09/15 

 
09/22 

 
09/29 

 
10/06 

 
10/13 

 
10/20 

 
10/27 

 
11/03 

 
11/09 

 
 
1. AUTHORIZE SAMPLE BALLOT 

FOR PRINTING. 
 
 
2. RECRUIT AND APPOINT 

PRECINCT OFFICERS. 
 
 
3. UPDATE REGISTRATION 

RECORDS. 
 
 
4. TESTING OF ELECTION NIGHT 

DATA   PROCESSING HARDWARE 
AND PROGRAMS. 

 
 
5. DELIVERY OF SAMPLE BALLOTS 

TO RR/CC. 
 
 
6. MAIL SAMPLE BALLOTS. 
 
 
7. PRECINCT SUPPLIES AND VOTE 

RECORDERS ASSEMBLED. 
 
 

8.   BOOTH AND SUPPLIES PICKED-
UP BY PRECINCT INSPECTORS. 
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    SCHEDULE COMPLETION DATE                                                      
    RESCHEDULE COMPLETION DATE 
  COMPLETION DATE 
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