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FINAL STATUS REPORT:  JUNE 6, 2006 PRIMARY ELECTION 
 
Election Results:  Timing and Viewing  
 
Continual, updated election results will be available at www.lavote.net.  The first report 
containing early absentee ballot results will be posted shortly after 8 p.m. This report 
includes the count of the absentee ballots received by our office through today 
(approximately 200,000 out of 564,000). As in the past, thousands of additional absentee 
ballots are anticipated to either arrive in tomorrow’s mail or to be turned in at polling 
places countywide on election day.  Those absentee ballots will be counted in the days 
following election day (all absentee ballots must be signature verified, opened and sorted 
prior to counting).   
 
Tabulation of the ballots from the 5,065 voting precincts must await their arrival at our 
Norwalk headquarters. Over 100 Sheriff’s deputies are involved in ballot transport, via 
Sheriffs’ vehicles and helicopters from the 63 Check-in-Centers (CICs).  The 5,065 
precinct inspectors take the voted ballots to the assigned CIC after closing the polls and 
completing the legally required reconciliation processes.  Ballots rarely arrive in Norwalk 
before 10:30 p.m. Therefore, as in past countywide elections, initial precinct results are 
not anticipated until approximately 11 p.m. and then continue throughout the evening 
until approximately 3 a.m.  As in the past, our goal is to have at least 50% of the precinct 
ballots processed by 1 a.m.  We invite you and your staffs to observe ballot counting. 
 
Tally Center Plan, Sheriff’s Ballot Security Plan and Information/Media Kit 
 
Accompanying this report are three bound reports:  1) Tally Center Plan, a 200+ page 
document detailing ballot counting processes;  2) Sheriff’s Security Plan, a 95+ page 
report describing involvement of 213 Sheriff deputies in the ballot security process which 
includes transport of the voted ballots from the 63 CICs countywide to Norwalk as well 
as the comprehensive security detail at Norwalk headquarters; and 3)  Election 
Information/Media Kit containing summaries of important Primary Election information 
as well as statistical comparisons to past elections.   
 

http://www.lavote.net/


Responding to Voters’ Calls 
 
As in past major elections, our office will have 196 automated phone lines and 120 “live” 
phone lines on the election phone bank to respond to thousands of voter inquiries.  Most 
callers typically ask “where do I vote?”  We appreciate your staff’s use of our website 
when such calls come to your offices.  The website is interactive, easy to use and includes 
maps to assist with directions.  We have trained your staff on use of this website feature. 
 
Touchscreen Voting 
 
Early Voting on touchscreen equipment closed Friday, June 2.   However, for the first 
time, we will re-open touchscreen voting tomorrow at the 17 sites countywide from  
7 a.m. to 8 p.m. (as part of an agreement with California’s Secretary of State to assure 
voters with disabilities have the opportunity to cast a ballot independently as per the Help 
America Vote Act.  Of course, any voter may choose to vote at one of these sites rather 
than at their neighborhood voting precinct.)  To date approximately 9,000 voters have 
cast ballots via touchscreen equipment for this election. 
 
Please call me if you have any questions regarding this report or any other election 
preparation activity. 
 
Attachments 
 
c: David Janssen, Chief Administrative Officer 



JUNE 6, 2006 PRIMARY ELECTION - STATUS OF EVENTS PERFORMED 
 
 

      SCHEDULED  ACTUAL 
EVENT     COMPLETION  COMPLETION 

 
2. Recruit and Appoint    06/05/06 
 Precinct Officers
 

This election will involve 5,065 precincts requiring the recruitment of approximately 
25,000 pollworkers.  Recruitment of precinct officers is proceeding. 

 
4. Testing of Election Night Data  06/05/06 

Processing Hard/Ware and Programs 
 
Testing of election night tally programs is in process.  This event is proceeding on 
schedule. 

 
6. Mail Sample Ballots    05/30/06   5/30/06 
 

The initial and supplemental sample ballot mailing to over 3.8 million registered voters 
occurred April 27, 2006 through May 30, 2006.  This event is complete. 

 
7. Precinct Supplies and Vote Recorders 05/24/06   5/27/06  
 Assembled 
 

Supply box processing occurred May 15, 2006 through May 27, 2006.  This event is 
complete. 
  

8. Booth and Supplies Picked-Up  05/28/06   5/28/06  
 By Precinct Inspectors 

 
Booths and supplies were distributed to Precinct Inspectors on May 27-28, 2006.  This 
event is complete. 
 

1:38 PM                                                                                                                                                                         
06/05/06 
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                    WEEK ENDING    
                                                                                                                                                                      ▼                           

 
EVENT 

 
4/7 

 
4/14 

 
4/21 

 
4/28 

 
5/5 

 
5/12 

 
5/19 

 
5/26 

 
6/2 

 
6/9 

 
 
1. FINALIZE BALLOT PAGE DESIGN. 
 
 
2. RECRUIT AND APPOINT 

PRECINCT OFFICERS. 
 
 
3. UPDATE REGISTRATION 

RECORDS. 
 
 
4. TESTING OF ELECTION NIGHT 

DATA   PROCESSING HARDWARE 
AND PROGRAMS. 

 
 
5. RECEIVE SAMPLE BALLOTS AND  

BALLOT PAGES FROM PRINTERS. 
 
 
6. MAIL SAMPLE BALLOTS. 
 
 
7. PRECINCT SUPPLIES AND VOTE 

RECORDERS ASSEMBLED. 
 
 

8.   BOOTH AND SUPPLIES PICKED-
UP BY PRECINCT INSPECTORS. 
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    SCHEDULE COMPLETION DATE                                                      
    RESCHEDULE COMPLETION DATE 
  COMPLETION DATE 
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